
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/25/2002

ESTIMATE SUMMARY 14:55:44

CONTID: C12548         ESTIMATE NO: 0004 PROG 1999

PCN: 12548-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 50 19th Street to Raynolds Avenue PERCENT TIME:

PROJECT NO: NH 0503-057                   

SH 50 19th Street to Raynolds Avenue

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

C & K OF FOUNTAIN, INC. PAY PERIOD ENDING 11/25/2002 DATE TIME STARTED 05/06/2002

11485 OLD PUEBLO RD. DATE LET 03/14/2002 DATE WORK BEGAN

P.O. BOX 571 DATE AWARDED 03/19/2002 DATE TIME STOPPED 05/07/2003

 DATE CONTRACT EXECUTED 04/11/2002 DATE ACCEPTED 05/07/2003

FOUNTAIN CO 80817     719/382-8551 DATE NOTICE TO PROCEED 05/06/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,129,046.45 PARTICIPATING $ $ 170,966.45

AWARD PROJECT AMT: 1,961,601.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -476.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.51

WORK DAYS

WORK DAYS

59.80%

855,826.32

170,966.45

170,966.45

170,489.97

$

$

$

$

1,273,220.13

0.00

1,273,220.13

0.00

1,273,220.13

-5,381.76

0.00

1,267,838.37

0.00

AMOUNT DUE 1,267,838.37 170,489.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 170,489.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

162.0 TIME ALLOW: 194

ORIG TIME ALLOW: 80
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 65.000

0.000

202-00035  
 

65.000

LF  

8.00000 520.0065.000

0.00

0010 REMOVAL OF END SECTION 20.000

0.000

202-00037  
 

22.000

EACH

100.00000 2,000.0020.000

0.00

0015 REMOVAL OF BARRICADE 0.000

0.000

202-00070  
 

0.000

EACH

100.00000 0.000.000

0.00

0020 REMOVAL OF DELINEATOR 21.000

0.000

202-00090  
 

21.000

EACH

1.50000 31.5021.000

0.00

0025 REMOVAL OF SIDEWALK 109.000

0.000

202-00200  
 

109.000

SY  

2.75000 299.75109.000

0.00

0030 REMOVAL OF CURB AND GUTTER 651.000

0.000

202-00203  
 

651.000

LF  

4.25000 2,766.75651.000

0.00

0035 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

0.000

SY  

3.25000 0.000.000

0.00

0040 REMOVAL OF ASPHALT MAT 1,554.000

5,951.000

202-00220  
 

7,648.000

SY  

2.00000 15,010.007,505.000

11,902.00

0045 *REMOVAL OF ASPHALT MAT (PLANING) 53,256.000

0.000

202-00240  
 

53,256.000

SY  

1.16000 61,776.9653,256.000

0.00

0050 *REMOVAL OF PAVEMENT MARKING 3,572.000

152.000

202-00250  
 

4,528.000

SF  

1.90000 7,075.603,724.000

288.80

0055 *REMOVAL OF LUMINAIRE 0.000

0.000

202-00750  
 

0.000

EACH

70.00000 0.000.000

0.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF GROUND SIGN 34.000

0.000

202-00810  
 

34.000

EACH

110.00000 3,740.0034.000

0.00

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

202-00828  
 

1.000

L S 

5,700.00000 5,700.001.000

0.00

0070 REMOVAL OF GUARDRAIL TYPE 1 4,589.000

0.000

202-01110  
 

4,589.000

LF  

2.00000 9,178.004,589.000

0.00

0075 REMOVAL OF END ANCHORAGE 10.000

0.000

202-01300  
 

10.000

EACH

100.00000 1,000.0010.000

0.00

0080 CLEAN CULVERT 0.000

31.000

202-04002  
 

31.000

EACH

775.00000 24,025.0031.000

24,025.00

0085 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,369.520

210.400

203-00010  
 

4,580.000

CY  

4.75000 21,754.624,579.920

999.40

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,638.000

210.400

203-00060  
 

3,849.000

CY  

6.00000 23,090.403,848.400

1,262.40

0095 STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

29.000

CY  

5.50000 0.000.000

0.00

0100 STRUCTURE BACKFILL (CLASS 1) 232.600

0.000

206-00100  
 

233.000

CY  

13.00000 3,023.80232.600

0.00

0105 BED COURSE MATERIAL 73.000

0.000

206-01000  
 

73.000

CY  

8.15000 594.9573.000

0.00

0110 TOPSOIL 0.000

792.000

207-00205  
 

792.000

CY  

7.50000 5,940.00792.000

5,940.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EROSION BALES (WEED FREE) 135.000

0.000

208-00011  
 

214.000

EACH

12.00000 1,620.00135.000

0.00

0120 RESET GROUND SIGN 0.000

0.000

210-00810  
 

17.000

EACH

105.00000 0.000.000

0.00

0125 *RESET TRAFFIC SIGNAL CONTROLLER RESET TELEMETRY 
(FIELD - 9810 MDS RADIO)

1.000

0.000

210-00845  
 

1.000

EACH

1,600.00000 1,600.001.000

0.00

0130 RESET END ANCHORAGE 1.000

0.000

210-01200  
 

1.000

EACH

550.00000 550.001.000

0.00

0135 *MODIFY INLET 5.000

0.000

210-04020  
 

5.000

EACH

700.00000 3,500.005.000

0.00

0140 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

6.160

ACRE

180.00000 0.000.000

0.00

0145 MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

6.100

ACRE

600.00000 0.000.000

0.00

0150 MULCH TACKIFIER 0.000

0.000

213-00061  
 

750.000

LB  

6.00000 0.000.000

0.00

0155 SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

0.000

SY  

1.38000 0.000.000

0.00

0160 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 268.450

0.000

403-00720  
 

330.540

TON 

110.00000 29,529.50268.450

0.00

0165 HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) (96)(PG 
64-22) 

2,209.960

3,217.810

403-34354  
 

8,979.910

TON 

45.00000 244,249.655,427.770

144,801.45
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

729.000

411-10255  
 

1,505.000

GAL 

1.25000 911.25729.000

911.25

0175 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 817.100

0.000

507-00100  
 

817.100

CY  

202.00000 165,054.20817.100

0.00

0180 24 INCH CORRUGATED STEEL PIPE 307.000

0.000

603-10240  
 

315.000

LF  

43.00000 13,201.00307.000

0.00

0185 54 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 125.000

0.000

603-15054  
 

125.000

LF  

135.00000 16,875.00125.000

0.00

0190 24 INCH STEEL END SECTION 22.000

0.000

603-30024  
 

22.000

EACH

215.00000 4,730.0022.000

0.00

0195 48 INCH STEEL END SECTION 0.000

0.000

603-30048  
 

0.000

EACH

850.00000 0.000.000

0.00

0200 54 INCH EQUIVALENT ARCH STEEL END SECTION 0.000

1.000

603-31354  
 

1.000

EACH

890.00000 890.001.000

890.00

0205 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

0.000

EACH

2,257.00000 0.000.000

0.00

0210 *INLET TYPE R  L 5 (5 FOOT) 0.000

0.000

604-19105  
 

4.000

EACH

3,830.00000 0.000.000

0.00

0215 GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,645.200

578.000

606-00301  
 

6,223.200

LF  

11.75000 73,122.606,223.200

6,791.50

0220 TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

2.000

EACH

660.00000 1,320.002.000

0.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 END ANCHORAGE (NONFLARED) 2.000

4.000

606-02003  
 

6.000

EACH

1,510.00000 9,060.006.000

6,040.00

0230 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

0.000

SY  

26.90000 0.000.000

0.00

0235 *CONCRETE CURB RAMP 157.800

0.000

608-00010  
 

158.000

SY  

45.65000 7,203.57157.800

0.00

0240 *CURB AND GUTTER TYPE 2 (SECTION I-M) 91.500

4,661.910

609-21011  
 

5,027.000

LF  

7.85000 37,314.274,753.410

36,595.99

0245 *CURB AND GUTTER TYPE 2 (SECTION II-B) 894.000

0.000

609-21020  
 

894.000

LF  

13.10000 11,711.40894.000

0.00

0250 *CURB AND GUTTER TYPE 2 SPECIAL 0.000

5,019.440

609-21900  
 

5,019.000

LF  

5.75000 28,861.785,019.440

28,861.78

0255 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 0.000

0.000

610-00024  
 

15,422.000

SF  

5.35000 0.000.000

0.00

0260 *MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 0.000

4,234.940

610-00026  
 

12,170.000

SF  

6.30000 26,680.124,234.940

26,680.12

0265 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

41.000

EACH

15.00000 0.000.000

0.00

0270 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

31.000

EACH

21.00000 0.000.000

0.00

0275 *3 INCH ELECTRICAL CONDUIT (JACKED) 2,374.000

0.000

613-00301  
 

2,374.000

LF  

18.50000 43,919.002,374.000

0.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0285 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000

0.000

613-70400  
 

8.000

EACH

370.00000 2,960.008.000

0.00

0290 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

180.000

SF  

25.00000 0.000.000

0.00

0295 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

198.000

SF  

25.70000 0.000.000

0.00

0300 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

359.000

LF  

12.00000 0.000.000

0.00

0305 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

60.000

LF  

30.00000 0.000.000

0.00

0310 *PEDESTRIAN SIGNAL FACE (16) 12.000

0.000

614-70117  
 

12.000

EACH

500.00000 6,000.0012.000

0.00

0315 *TRAFFIC SIGNAL FACE (12-12-12) 42.000

0.000

614-70336  
 

42.000

EACH

950.00000 39,900.0042.000

0.00

0320 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000

0.000

614-70560  
 

4.000

EACH

1,400.00000 5,600.004.000

0.00

0325 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000

0.000

614-72855  
 

2.000

EACH

19,500.00000 39,000.002.000

0.00

0330 *PEDESTRIAN PUSH BUTTON 10.000

0.000

614-72860  
 

10.000

EACH

95.00000 950.0010.000

0.00
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PCN: 12548-BID    ESTIMATE RUN

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

0.000EACH

45.00000 0.000.000

0.00

0335 *TRAFFIC SIGNAL VEHICLE DETECTOR (SPECIAL) 2.000

0.000

614-72885  
 

2.000

EACH

31,000.00000 62,000.002.000

0.00

0335 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE DETECTOR 
(SPECIAL)

0.000

0.000EACH

24,950.00000 0.000.000

0.00

0340 *RAILROAD PREEMPTION UNIT (INSTALL ONLY) 2.000

0.000

614-75867  
 

2.000

EACH

1,275.00000 2,550.002.000

0.00

0345 BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0350 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

8.000

0.000

614-81011  
 

8.000

EACH

5,820.00000 46,560.008.000

0.00

0355 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) (INSTALL
0NLY) 

2.000

0.000

614-81012  
 

2.000

EACH

6,400.00000 12,800.002.000

0.00

0360 *TRAFFIC SIGNAL-LIGHT POLE (INSTALL ONLY) 4.000

0.000

614-81300  
 

4.000

EACH

3,500.00000 14,000.004.000

0.00

0365 *TELEMETRY (FIELD) 1.000

0.000

614-86105  
 

1.000

EACH

6,100.00000 6,100.001.000

0.00

0365 MATERIAL ALLOWANCE TELEMETRY (FIELD) 0.000

0.000EACH

4,305.00000 0.000.000

0.00

0370 *CONSTRUCTION SURVEYING 0.380

0.570

625-00000  
 

1.000

L S 

21,000.00000 19,950.000.950

11,970.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

90,000.00000 90,000.001.000

0.00

0380 *PAVEMENT MARKING PAINT 179.000

0.000

627-00001  
 

222.000

GAL 

47.50000 8,502.50179.000

0.00

0385 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

289.000

GAL 

132.00000 0.000.000

0.00

0390 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

353.000

SF  

9.90000 0.000.000

0.00

0395 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000

0.000

627-01003  
 

1,066.000

SF  

9.95000 0.000.000

0.00

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 0.000

0.000

627-02000  
 

3,394.000

SF  

16.60000 0.000.000

0.00

0405 *FLAGGING 854.000

284.000

630-00000  
 

1,579.000

HOUR

29.25000 33,286.501,138.000

8,307.00

0410 *TRAFFIC CONTROL INSPECTION 41.000

32.000

630-00007  
 

94.000

DAY 

150.00000 10,950.0073.000

4,800.00

0415 *TRAFFIC CONTROL MANAGEMENT 70.000

47.000

630-00012  
 

142.000

DAY 

465.00000 54,405.00117.000

21,855.00

0420 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000

0.000

630-80336  
 

6.000

EACH

330.00000 990.003.000

0.00

0425 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 1.000

0.000

630-80338  
 

2.000

EACH

660.00000 660.001.000

0.00



CONTID: C12548         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 33.500

0.000

630-80341  
 

71.000

EACH

77.50000 2,596.2533.500

0.00

0435 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000

0.000

630-80342  
 

53.000

EACH

77.50000 1,937.5025.000

0.00

0440 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.000

0.000

630-80357  
 

2.000

EACH

550.00000 550.001.000

0.00

0445 *DRUM CHANNELIZING DEVICE 147.500

0.000

630-80360  
 

295.000

EACH

52.50000 7,743.75147.500

0.00

0450 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000

0.000

630-80363  
 

40.000

EACH

52.50000 1,050.0020.000

0.00

0455 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000

0.000

630-80364  
 

0.000

EACH

52.50000 0.000.000

0.00

0460 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

18.75000 0.000.000

0.00

0465 *TRAFFIC CONE 66.000

-9.000

630-80380  
 

114.000

EACH

17.50000 997.5057.000

-157.50

0470 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

37,500.00000 37,500.001.000

0.00

0475 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

46,891.000

F A 

1.00000 0.000.000

0.00

0480 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0490 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

14,147.100

F A 

1.00000 0.000.000

0.00

0495 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 F/A SMOOTHNESS INCENTIVE PAYMENT 0.000

0.000

700-70035  
 

-3,598.520

F A 

1.00000 0.000.000

0.00

0505 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,299.970

1,388.930

700-70082  
 

3,688.900

F A 

1.00000 3,688.903,688.900

1,388.93

0510 F/A MODIFY SPRINKLER SYSTEM 0.000

0.000

700-70131  
 

0.000

F A 

1.00000 0.000.000

0.00

0511 F/A EXTENDED OVERHEAD COSTS TO C & K OF FOUNTAIN 0.000

0.000

700-70035  
 

10,377.340

F A 

1.00000 0.000.000

0.00

0555 IMPACT ATTEN (SAND FILL) (TEMP) IMPACT ATTEN (SAND 
FILL) (TEMP)

2.000

0.000

630-85006  
 

4.000

EACH

2,850.00000 5,700.002.000

0.00

0566 CONST SURVEYING (HOUR) 0.000

0.000

625-00001  
 

9.000

HOUR

100.00000 0.000.000

0.00

0570 ADDED ITEM (DOLLAR)/ VIOLATION OF WORK TIME 
DISINCENTIVE

-14,400.000

0.000

900-00006  
 

-14,400.000

DOL 

1.00000 -14,400.00-14,400.000

0.00

0575 ADDED ITEM (DOLLAR)/ ADDITIONAL DRAINAGE STRUCTURES 1,301.110

0.000

900-00006  
 

1,301.110

DOL 

1.00000 1,301.111,301.110

0.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0581 ADDED ITEM (DOLLAR)/ PROVIDE AND INSTALL 4 LED BLANK 
OUT SCREENS

0.000

0.000

900-00006  
 

21,748.250

DOL 

1.00000 0.000.000

0.00

0585 ADDED ITEM (DOLLAR)/ 12 INCH RIP RAP 0.000

220.000

900-00006  
 

220.000

DOL 

1.00000 220.00220.000

220.00

0600 ADDED ITEM (DOLLAR)/ EXCESS MATERIALS 0.000

2,910.880

900-00006  
 

2,910.880

DOL 

1.00000 2,910.882,910.880

2,910.88

0606 ADDED ITEM (DOLLAR)/ LIEN/SUBCONTRACTOR KNIGHTS 
CONSTRUCTION

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0610 ADDED ITEM (DOLLAR)/ HBP/ IN PLACE DENSITY (PRICE 
REDUCTION)

0.000

0.000

900-00006  
 

-911.830

DOL 

1.00000 0.000.000

0.00

0616 ADDED ITEM (DOLLAR)/ JOINT PAYMENT/KNIGHTS 
CONSTRUCTION

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0620 F/A PROVIDE TRAFFIC CONTROL DEVICES FOR STREET CLOSURE 0.000

0.000

700-70081  
 

4,431.410

F A 

1.00000 0.000.000

0.00

0625 ADDED ITEM (DOLLAR)/ LIEN/ KLEINFELDER, INC. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0630 ADDED ITEM (DOLLAR)/ LIEN/ MATERIALS SUPPLIER/ FREMONT
PAVING & REDI-MIX, INC.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0635 ADDED ITEM (DOLLAR)/ LIEN/ SUBCONTRACTOR KOLBE 
STRIPING INC.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0640 ADDED ITEM (DOLLAR)/ LIEN/ SUBCONTRACTOR IMPACT LAND 
SURVEYING

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 ADDED ITEM (DOLLAR)/ LIEN/ MATERIALS SUPPLIER ROCKY 
MTN. MATERIALS AND ASPHALT

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0650 ADDED ITEM (DOLLAR)/ LIEN/ ELLIS TRUCKING (ASPHALT 
HAULING)

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0655 ADDED ITEM (DOLLAR)/ LIEN/ TRAFFIC CONTROL SUB./ DQ 
CONST.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0660 ADDED ITEM (DOLLAR)/ LIEN/ WEAR PARTS AND EQUIPMENT 
CO., INC.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0665 ADDED ITEM (DOLLAR)/ LIEN/ARY BROTHERS TRUCKING 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0670 ADDED ITEM (DOLLAR)/ LIEN/ EDGE UNLIMITED TRUCKING 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0675 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE SETTLEMENT 0.000

0.000

900-00006  
 

1.000

DOL 

57,500.00000 0.000.000

0.00

CAT 1,422,890.56347,284.002,087,009.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,500.00000 10,500.001.000

0.00

0525 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0530 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0550 ADDED ITEM (EACH)/ SECURITY FENCE/ SECURITY SYSTEMS 
FOR FIELD TRAILERS

1.000

0.000

900-00007  
 

1.000

EACH

2,637.50000 2,637.501.000

0.00

0560 ADDED ITEM (DOLLAR)/ DELETED LONG DISTANCE PHONE 
SERVICE

0.000

0.000

900-00006  
 

0.000

DOL 

500.00000 0.000.000

0.00

0561 ADDED ITEM (DOLLAR)/ LONG DISTANCE PHONE SERVICE FOR 
FIELD TRAILERS

159.620

1,314.290

900-00006  
 

1,341.850

DOL 

1.00000 1,473.911,473.910

1,314.29

0565 CONST SURVEYING (HOUR) 9.000

0.000

625-00001  
 

0.000

HOUR

100.00000 900.009.000

0.00

0580 ADDED ITEM (DOLLAR)/ PROVIDE AND INSTALL 4 LED BLANK 
OUT SCREENS

0.000

21,748.250

900-00006  
 

0.000

DOL 

1.00000 21,748.2521,748.250

21,748.25

0590 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

-18,168.000

900-00006  
 

15,108.000

DOL 

1.00000 -18,168.00-18,168.000

-18,168.00

0595 ADDED ITEM (DOLLAR)/ LIEN/ FREEMONT PAVING & REDI - 
MIX, INC.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0605 ADDED ITEM (DOLLAR)/ LIEN/ SUBCONTRACTOR KNIGHTS 
CONSTRUCTION

0.000

-181,212.090

900-00006  
 

0.000

DOL 

1.00000 -181,212.09-181,212.090

-181,212.09

0615 ADDED ITEM (DOLLAR)/ JOINT PAYMENT/ KNIGHTS 
CONSTRUCTION

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT -152,820.43-176,317.5538,887.35CURRENT AMT0400 $ $ $

CAT NO0500 PUBLIC UTILITY ADJUSTMENTS BY CONTRACTOR 

0535 RESET FIRE HYDRANT 0.000

0.000

210-00050  
 

0.000

EACH

600.00000 0.000.000

0.00
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PCN: 12548-BID    ESTIMATE RUN 11/25/2002

PROJECT: NH 0503-057                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:44

CUMULATIVE
AMOUNT

CAT NO0500 PUBLIC UTILITY ADJUSTMENTS BY CONTRACTOR 

0540 MODIFY MANHOLE (SPECIAL) 7.000

0.000

210-04016  
 

7.000

EACH

450.00000 3,150.007.000

0.00

0545 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

65.00000 0.000.000

0.00

CAT 3,150.000.003,150.00CURRENT AMT0500 $ $ $

$ 1,273,220.13170,966.45$2,129,046.45$CURRENT AMTPROJECT TOTAL


